TASK SHEET

Backlog Item	Task	Owner	Initial Estimate	Hours of work remaining on each day of the sprint						
				Day 1	Day 2	Day 3	Day 4	Day 5	Day 6	Day 7
Authentication API	Design Business Logic	Pranjal	5	1	0	2	1	1	0	0
	Design User Interface									
	Implement Backend									
	Implement Frontend									
	Testing									
Add Card API	Design Business Logic	Rachit	5	1	1	0	1	2	0	0
	Design User Interface									
	Implement Backend									
	Implement Frontend									
	Testing									
Manage Order API	Design Business Logic	Shravani	5	0	0	0	2	2	1	0
	Design User Interface									
	Implement Backend									
	Implement Frontend									
	Testing									
Make Payment API	Design Business Logic	Nehal	5	0	0	2	1	1	1	0
	Design User Interface									
	Implement Backend									
	Implement Frontend									
	Testing									
Remove Card	Design Business Logic	Arkil	5	0	1	1	1	1	1	0
	Design User Interface									
	Implement Backend									
	Implement Frontend									
	Testing									

Backend Skeleton	Using ExpressJS	Arkil	1	1	0	0	0	0	0	0
Frontend Skeleton	Using ReactJS	Nehal	1	1	0	0	0	0	0	0
MongoDB	MongoDB Atlas	Shravani	1	1	0	0	0	0	0	0
Documentation	Burndown Chart	Pranjal	1	0	0	0	0	0	1	0
Documentation	Taskboard	Rachit	1	0	0	0	0	0	1	0
Documentation	XP Values	Arkil	1	0	0	0	0	0	0	1
Documentation	Architecture Diagram	Nehal	1	0	0	0	0	0	0	1
Documentation	UI Wireframes	Shravani	1	0	0	0	0	0	0	1
Deployment	Frontend on Heroku	Pranjal	1	0	0	0	0	0	0	1
Deployment	EC2	Rachit	1	0	0	0	0	0	0	1
		TOTAL	35	30	25	20	15	10	5	0